

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD, RIDF-X - Improvements to road from Km.21/115 to 26/0 of Anantapur-Bypass road to Kanaganapalli in Anantapur District - Re-revised administrative sanction - Accorded - Orders -Issued.

TRANSPORT, ROADS & BUIDLINGS (R.I) DEPARTMENT

G.O.Ms.No. 214

Dt. 05 -08-2008.

Read the following:

1. G.O.Ms.No.195, TR&B (RI) Dept, Dt.11-10-2006.
2. From CE(R&B) NABARD, Lr.No.2480/DCE(N)/DEE-II/AEE-6/2006, Dt.02-07-2008.

ORDER:

In the G.O first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.91.00 lakhs under NABARD, RIDF-X.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.93.90 lakhs and stated that the excess in revised estimate is mainly due to incorporation of Tender Percentage and Price Adjustment.

3. Government after careful examination of the matter here by accord Re-revised administrative sanction for the work "Improvements to road from Km.21/115 to 26/0 of Anantapur-Bypass road to Kanaganapalli in Anantapur District for an amount of Rs.93.90 lakhs (Rupees Ninty three Lakhs and ninty thousand only) against the revised administrative sanction of Rs.91.00 lakhs under NABARD, RIDF-X.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.020871/379/RIDF/WAI/08, Dated:21.07.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD, RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC

//FORWARDED::BY::ORDER//

SECTION OFFICER